

 <p>Agreement on the Conservation of Albatrosses and Petrels</p>	<p>Twelfth Meeting of the Advisory Committee <i>Virtual meeting, 31 August – 2 September 2021 (UTC+10)</i></p> <p>Draft Advisory Committee Work Programme 2023 - 2025</p> <p><i>Advisory Committee Chair, Vice-chair, Secretariat</i></p>
---	--

SUMMARY

An Advisory Committee Work Programme for the 2023 - 2025 triennium will be submitted to MoP7 in 2022. This is a draft of that work programme seeking comments and eventual endorsement from the Advisory Committee.

RECOMMENDATION

That the Advisory Committee review the Draft Advisory Committee Work Programme for the 2023 – 2025 triennium and suggest amendments as appropriate.

ADVISORY COMMITTEE WORK PROGRAMME 2023 – 2025

This Work Programme provides indicative costs (in AUD) and time required to complete the tasks. Significant levels of financial and staffing resources will be required from other sources to undertake the work programme, primarily from the Secretariat and the Advisory Committee Officials, but also from Parties, Range States and NGOs. Note that these staffing resources are in most cases provided pro-bono. The hours shown do not include time spent by the Parties or other organisations, but reflect the amount of time that AC Officials and the Secretariat will spend on these tasks.

Topic/ Task	Responsible group	Time frame	Resources		Action detail/ comments	
			Time	Funds (AUD)		
1. Taxonomy and Annex 1 review						
1.1	Keep the Taxonomy Working Group's bibliographic database updated	TWG led by Convenor	Ongoing	0.5 week per annum (p.a.)	0	Ensure that ACAP's bibliographic database is kept updated
1.2	Continue the establishment of a morphometric and plumage database	TWG led by Convenor, Science Officer	2023-2025	2 weeks	0	This will facilitate the taxonomic process, the identification of bycatch specimens, and the long-term storage of valuable data. Possibly a catalogue of taxa that are difficult to separate visually instead.
1.3	Maintain a database of site-specific information on the availability of samples relevant to studies of population genetics of ACAP species	TWG	2023-2025	2 months	?	In co-operation with PaCSWG a database of researchers holding site specific samples was developed initially.
1.4	Consider taxonomic issues relating to species proposed for addition to Annex 1 of the Agreement	Parties and AC	Ongoing	0.5 week p.a.	0	Respond to proposals (using species assessment template) submitted by Parties
1.5	Respond to queries on taxonomic issues relating to ACAP species	TWG led by Convenor	Ongoing	1-2 weeks p.a.	0	Encourage ongoing harmonisation with CMS and IUCN. Maintain species reference table with scientific and common names across multiple languages.

Topic/ Task	Responsible group	Time frame	Resources		Action detail/ comments	
			Time	Funds (AUD)		
2. Information on status, trends and breeding sites						
2.1	Consider gaps in population, tracking, breeding site management, threats and regulatory protection data submitted to ACAP; request any outstanding data and incorporate changes.	PaCSWG, Science Officer	Ongoing	8 weeks p.a.	0	Parties to provide new or outstanding data each year. Science Officer to issue reminders each year. Maximise use of existing data (could be suitable for secondments).
2.2	Review and refine standardised queries and outputs for analysis and interpretation. Continue to improve data portal structure and queries.	Science Officer, Convenors, Vice Convenors, PaCSWG	Ongoing	12 weeks p.a.	0	
2.3	Accurately assess and update global population trends	PaCSWG Convenors, Science Officer and BirdLife International with other experts as required	Ongoing	3 weeks	5,000 (core)	May require further data portal updates. Consider alternative approaches as required. Review at AC14.
2.4	Update ACAP Species Assessments	Science Officer, PaCSWG leads	Ongoing	6 weeks p.a.	4,000 (core)	Costs for BirdLife to update maps.
2.5	Translate updates to Species Assessments and ACAP guidelines into Spanish and French	Science Officer	Ongoing		12,000 (core)	
2.6	Identify priorities for monitoring of numbers, trends and demography	PaCSWG, Science Officer	Ongoing	2 weeks p.a.	0	Review and update priorities and reflect on progress against priorities and provide reports to each AC Meeting.
2.7	Review availability of albatross and petrel tracking/distribution data to ensure representativeness of species/age classes. Prioritise gaps and encourage studies to fill gaps.	PaCSWG, AC, Science Officer and BirdLife International	2024	1 week p.a.	1,000 (core)	Review at AC14
2.8	Identify and review Priority Populations for conservation actions.	PaCSWG, Science Officer	Ongoing	1 week p.a.	0	Review at each AC Meeting

Topic/ Task		Responsible group	Time frame	Resources		Action detail/ comments
				Time	Funds (AUD)	
2.9	Review and prioritise the threats to breeding sites and identify gaps in knowledge.	PaCSWG, Science Officer	Ongoing	1 week p.a.	0	Annual updating of priorities by Parties, re-run prioritisation for AC14.
2.10	Review and update best-practice guidelines	PaCSWG, Science Officer	Ongoing	3 weeks p.a.	0	
2.11	Provide reports on activities to AC meetings	PaCSWG, Science Officer	As needed	12 weeks	0	
3. Seabird Bycatch						
3.1	Continue to implement the RFMO and CCAMLR engagement strategy for ACAP (SBWG10 Doc 07) and review at each SBWG meeting. Relevant Parties to engage and assist RFMOs and other relevant international bodies in assessing and minimising bycatch of albatrosses and petrels.	Individual RFMO co-ordinators, Secretariat, SBWG and AC	Ongoing	a) 18 weeks p.a.	(a+b) 30,000 p.a. (core)	a) Travel etc costs for attendance at selected RFMO meetings (less if Party can contribute directly) b) RFMO co-ordinator activities c) Review of process and recommend changes (SBWG) Includes development and dissemination of resources
	Refine ACAP specific products on best practice bycatch data collection and reporting, and present to RFMOs.	Individual RFMO co-ordinators, Secretariat, SBWG		b) 18 weeks p.a. c) 2 weeks p.a.		
3.2	Intersessional review of ACAP Best Practice Advice and Review documents for pelagic and demersal longline and trawl fishing gear	SBWG via leads – Pelagic LL: Jonathon Barrington, Sebastián Jiménez Demersal LL: Oli Yates, Ed Melvin to help Trawl: Amanda Kuepfer, Igor Debski	Ongoing			

Topic/ Task		Responsible group	Time frame	Resources		Action detail/ comments
				Time	Funds (AUD)	
3.3	<p>Further development of mitigation advice for purse-seine fisheries</p> <p>Formalisation of ACAP Advice document for the purse seine mitigation advice. This advice document will include introductory and explanatory text, and will be made available on the ACAP website</p> <p>Finalise ACAP guidelines for removing entangled seabirds from nets (purse-seine and trawl)</p>	<p>SBWG, via leads: Cristian Suazo, Joanna Alfaro (Jonathon Barrington to help)</p> <p>Jonathon Barrington, Cristián Suazo, JP Seco Pon, Secretariat</p>	Ongoing	4 weeks	3,000 (core)	Using the toolbox approach. Costs for translation of advice document and guidelines, plus guidelines design.
3.4	<p>Continue to update Mitigation Fact Sheets using new simplified format in a phased approach: 1) line weighting safety practices 2) updated advice on bird scaring lines for pelagic and demersal LL, and 3) fact sheets dealing with ACAP Best Practice measures.</p>	SBWG, BirdLife, Secretariat	Ongoing	1 week per fact sheet	10, 000 (core, for translation, and for new factsheets)	

3.5	<p>Further pursue approaches to improve uptake of best practice seabird bycatch mitigation measures.</p> <p>Continue to develop and refine communication strategy and products to:</p> <ul style="list-style-type: none"> ▪ Reinvigorate advice ▪ Communicate with different audiences (e.g. presentations, videos, other multi-media) to include success stories and information aimed at overcoming impediments to implementation <p>Model bycatch threat to seabird populations to communicate the extinction risk to ACAP Species.</p> <p>Continue to engage with certification schemes, by:</p> <ul style="list-style-type: none"> ▪ Contributing to reviews of standards on bycatch considerations to encourage these to be informed by ACAP advice. ▪ Providing information to Parties and others to enable comment on individual fisheries assessments 	<p>SBWG, PaCSWG Secretariat</p> <p>Secretariat, SBWG</p>	Ongoing		<p>5,000 (core) for a secondee/contractee to participate in the process</p> <p>5,000 (core) for a secondee/contractee to continue to provide advice on the process</p>	<p>Aimed to help inform the development of future strategies for engagement with fishing fleets.</p> <p>Scope of work dependent on ongoing investigation into enhancing implementation of mitigation measures</p> <p>Possible secondment to investigate further specific communications areas and to supplement work of any part time consultant that the Secretariat might employ as communications adviser.</p> <p>Note cross-over with PaCSWG, communication is important for these matters as well</p> <p>How to make advice more user-friendly to fisheries managers and policy makers to enhance use.</p> <p>Will require resources (possible secondment/small grant opportunity). ACAP should respond to relevant opportunities. Secretariat continue to engage, as required, consultant who has already provided advice on this process. A sub-group of SBWG will continue to pursue opportunities to engage with relevant schemes and will indicate when further input from the consultant would be helpful.</p> <p>ACAP Secretariat will continue to receive notifications from fishery certification schemes and will share these as relevant with the sub-group.</p>
3.6	<p>Make available and disseminate ACAP advice on improving safety when hauling branchlines during pelagic longline operations.</p>	SBWG, RFMO Leads	Ongoing		<p>Note studies done with 40, 45 and 60g, not presently feasible to test 80g.</p>	

Topic/ Task		Responsible group	Time frame	Resources		Action detail/ comments
				Time	Funds (AUD)	
3.7	Reporting on bycatch indicators and associated data, methodological approaches and reporting format refined as required	Parties, SBWG, Secretariat	Ongoing	20 weeks	10,000 p.a. (core)	Need for contract support as this is a key element of work (0.25 FTE?)
3.8	Review and update the prioritisation framework for at-sea threats	SBWG	2023-2024	1 week	5,000 (core)	Analysis and update of data relating to threats and mitigation. Possible workshop. i) revise the framework for future use at SBWG11, taking account of risk assessment initiatives recently completed or currently underway. ii) update for MoP8
3.9	Further development/update of best practice advice for mitigation in artisanal, small scale and recreational fisheries, including research for these fisheries. Make advice (toolboxes) available on ACAP website and facilitate dissemination of advice.	SBWG, Lead: Jeff Mangel	Ongoing		2,000 (core, for translation)	Continued development of the toolbox to provide advice on mitigation options available for artisanal and small-scale fisheries. Good opportunity for secondment . Before posting on website, include introductory text explaining the context, purpose and use of the advice.
3.10	Further development of best practice advice for mitigation in gillnet fisheries.	SBWG	Ongoing	2 weeks	0	Through liaison with external initiatives. It is anticipated that the first step of this process will be a comprehensive literature review of all gillnet mitigation research across taxa to be compiled for the next meeting, and that ACAP Parties contribute towards this work, as appropriate.
3.11	Further development and review of best practice guidelines in the use of Electronic Monitoring for the assessment and monitoring of seabird bycatch	SBWG Lead: Eric Gilman	Ongoing			Draft guidelines were developed in 2021. Task 3.1 (RFMO Engagement) will be an important mechanism for dissemination.
3.12	Evaluate the factors that drive or limit success of NPOA-Seabirds in reducing the bycatch of seabirds	SBWG	Ongoing	20 weeks	0	

Topic/ Task		Responsible group	Time frame	Resources		Action detail/ comments
				Time	Funds (AUD)	
3.13	Help facilitate and support collaborative seabird impact and risk assessments at various scales	SBWG	Ongoing			Encourage and help facilitate and support collaborative efforts to undertake seabird bycatch risk and impact assessments, including building capacity to undertake assessments – secondment opportunity. A number of initiatives currently underway. Progress reported at SBWG9, and will inform further actions.
3.14	Maintain bibliography of relevant bycatch information.	SBWG, Science Officer	Ongoing	1 week p.a.	0	Includes both published and unpublished literature. Replace working papers with published papers where possible. Submission of information from Parties and others encouraged. Refer and link to BMIS and other online bycatch databases.
3.15	Prepare a review of available information on the nature and extent of seabird bycatch associated with floated demersal longlines, and ways to increase the sink rate of this gear	SBWG intersessional group.	2023			Possible secondment
4. Capacity building, New Parties, Organisation of Work						
4.1	Provide assistance and capacity building to facilitate drafting and implementation of NPOA-Seabirds	AC, Parties and BirdLife to consider	Ongoing	10 weeks	0	Capacity building in accordance with the needs identified by interested Parties in order to encourage implementation, particularly in Ecuador, France, Peru, South Africa, (Angola, Namibia, Mozambique, Madagascar), Tristan da Cunha (UK), and EC external fisheries
4.2	Continue to develop and implement the strategy for adding further Parties, and engaging with States not Party to ACAP	AC, Parties	Ongoing		0	Initial work carried out at AC7, further work intersessionally, work with lead Parties and Secretariat as needed.

Topic/ Task		Responsible group	Time frame	Resources		Action detail/ comments
				Time	Funds (AUD)	
4.3	Consider Working Group structure and function, including role and participation of members and experts	WGs, AC	Ongoing		0	
4.4	Populate and measure capacity building indicators	Argentina, Australia, Brazil, New Zealand, UK	Ongoing		0	
5. Indicators, priorities, reviews and collective conservation action						
5.1	Review data inputs to breeding sites and at-sea prioritisation frameworks agreed at MoP4, revise conservation priorities and identify actions required to address these priority threats.	WG Convenors and WGs	2024	4 weeks	?	
5.2	Review existing Action Plans (for National Plans, when asked by relevant Party), and advise on new Action Plans for ACAP species and Priority Populations	PaCSWG, SBWG, TWG, AC, Parties	Ongoing	16 weeks	0	Intersessional group on Priority Populations to respond to requests by Parties e.g. the implementation of the Waved Albatross <i>P. irrorata</i> Action Plan.
5.3	Review, refine and standardise criteria to include new species on Annex 1.	PaCSWG, SBWG, TWG, Science Officer	Ongoing	1 week	0	Develop delisting criteria. Update scores as needed.
5.4	Review and update any publications not already specified in the Work Programme	PaCSWG, SBWG, TWG, Secretariat	Ongoing	4 weeks	0	
5.5	Implement system of indicators for the success of the ACAP Agreement	Parties, Secretariat, BirdLife and AC	Ongoing	1 week p.a.	0	
5.6	Review ACAP performance indicators	PaCSWG, SBWG Convenors, Science Officer and BirdLife International	2024	3 weeks	0	
5.7	Manage database of relevant scientific literature	Secretariat	Ongoing	2 weeks p.a.	0	

Topic/ Task	Responsible group	Time frame	Resources		Action detail/ comments	
			Time	Funds (AUD)		
5.8	Manage directory of relevant legislation	Secretariat	Ongoing	1 week p.a.	0	Parties to supply further information, as available
5.9	Manage a list of authorities, research centres, scientists and non-governmental organisations relevant to ACAP	Secretariat	Ongoing	2 days p.a.	0	Parties and AC to supply further information, as available
5.10	Review information and drafts of triennial implementation report.	Advisory Committee, Secretariat	2024		0	In accordance with Article IX 6 (d) of the Agreement
5.11	Continue to update analysis of overlaps of distributions, and interactions, of albatrosses and petrels with fisheries and bycatch information to aid prioritisation and targeting of actions to reduce the risk of fishing operations to ACAP species in waters subject to national jurisdiction and those managed by RFMOs.	SBWG, PaCSWG and Parties	Ongoing	16 weeks	10,000 (core) 10,000 (grant)	Assess any capacity building requirements to facilitate regional coordination to better assess bycatch. Increase focus on ACAP Priority Populations and high-risk bycatch areas.
5.12	Support for World Albatross Day	Secretariat, PaCSWG, SBWG	Ongoing		3,000 p.a (core)	Developing, producing and distributing WAD materials e.g. logo, posters, brochure
6. Management of AC work, secretariat oversight and liaison, and interaction of ACAP bodies						
6.1	Consider and advise on budget matters as needed	AC	Ongoing	2 weeks p.a.	0	Short-term advice provided by the AC Chair
6.2	Consider and advise on Staff matters as needed	AC	Ongoing	1 week p.a.	0	Short-term advice provided by the AC Chair
6.3	Oversee, advise and guide Secretariat in relation to database, web portal	Convenors, Chair and Vice-chair	Ongoing	6 weeks p.a.	0	
6.4	Manage work of Advisory Committee	Chair, Vice-chair and Convenors	Ongoing	18 weeks p.a.	0	